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% Vaqueros Studies Schedule

_ Completion Date/
Task/Milestone RODDate |~ et schedule

|dentify potential loca partners and develop March 2001 June 2001v
agreements.
Federd;

Secure Feashility Authorization and funding. July 2001 | Authorization
Jan 2003 v’

Begin Feashility Study and EIR/EIS July 2001 Jan 2004
Complete prdiminary feasibility Concept Aug 2002 v/
Report
Complete Planning Report July 2003
CCWD Board Decison regarding vote Aug 2003

Local Advisory Vote Nov 2003




Studies Schedule

Completion Date/

Task/Milestone Current Schedule

ROD Date

Complete Final Feasibility Study
Complete EIR/EIS and Preliminary Design
Finalize Agreements with Participants
Obtain necessary authorizations and funding
Begin Construction

Complete Construction — 5 years

Assumptions:
— Recelve a positive local vote in Nov 2003

— Recelve stable, timely and adequate state and federal study and
construction funding.

July 2002
Dec 2003
July 2004
Dec 2004
Dec 2005

July 2005
July 2005
July 2005
July 2005
Dec 2005
Dec 2010




